- 2nd QUARTERLY PROGRAMMATIC REPORT

Program Manager
Project Manager
CALFED Project #
Quarter Ending

Spencer Shepherd
Larry Nash

97-NO1

03/31/99

Recipient Agreement 8/28/98

Name of
Deliverable

Task 1 (NFWF approval on 10/8/98)

‘Subtask I Draft subcontract
‘Final subcontract

Subtask I Draft EMP and QAAP
Subtask III Draft subcontract
Final subcontract
Subtask IV Quarterly Report 1
- ~Subtask IV Quarterly Report 2 -
.Subtask V Charactedzation Report

Task 4 (NFWF approval on 10/8/98)

Subtask I Draft subcontract
' Final subcontract

Subtask I Prepare Scope for
Arcade Creek watershed

Subtask I Prepare Scope for

ERA

April 8, 1999

Phone 415-778-0999 x 24

Delivérables
.Due % of Work
Date Complete
* 100
* 100
9/30/98 100
9/30/98 100
1 week after 100
NFW F comments
- 1/10/99 100
4/12/99 100
63-61-60 -0
08-01-99
100
* 100
04=-01=99 4
11-01-99 '
0840199 4
11-01-99 '

Date Deliverable
Complete

7/2/98
8/3/98

11/9/98

- 11/9/98

1/12/99

1/10/99

4/12/99

7/2/98 .
8/3/98

* - No due date in Task Order because final contract was submitted prior to NFW F approval of

Task Orders.
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Narrative

- Description of activities performed during the quarter, by task.

‘TASK ORDER 1: ‘(Approval and NTP with Task Order 1 was received from NFWF on 10/8/98)

o]

O

January 6" - Received workgroup comments on EMP/QAPP via email.

January 12" - Submitted final contracts for AQUA-Science and Sierra Environmental and
Supplemental Agreement No. 1 for John Tomko.to NFWF.

January 28" - Submitted final EMP/QAPP to NFWF - began monitoring program
development and implementation in earnest.

February 19th- , City executed contract with Sierra Environmental. Final approval of the
contract with AquaScience has been delayed pending the consultant’s receipt of a City of
' -Sacramento Business Operation Tax Certificate Number.

~ Activities during thisquar'ter‘inclu'ded the following:

Prepare 1* Quarterly Report.
Review and respond to EMP/QAPP workgroup comments. °

Prepare ELISA Method Validation Plan including expedited 10% GC venﬁcatxon per
EMP/QAPP workgroup comment.

i Meetings and coordination with County/City staff and Sierra Environmental regarding:

their monitoring tasks responsibilities, equipment needs, schedules and

. manpower/resource requirements.

Prepared detailed sampling plans for storm event and non-storm event sampling
programs.

Prepared detailed ELISA and QA/QC sampling plan.
Conducted field inspections of Arcade Creek sampling sites with Sierra
Environmental, identified sampling station designs, and coordinated access with

appropriate Iandowners.

Conducted field inspections of Sump sites identified samplmg station designs and
equipment/data needs.

Conducted initial training of Sierra Environmental on ELISA tests.
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- Conducted QC -Method Validation testing of Sierra Environmental (Suzanne Price)
- and city chemist (Ron Meyers), and assessed performance data. Testers did not
achieve performance specxﬁcatlons therefore, a'second test was scheduled for April
Ist.

- Collected and assessed historical rainfall data from County ALERT stations.

- Fabricate rainfall samplers.

- ‘Assessed hydrological data for Arcade Creek. Met with USGS at AC-3 site and
reviewed their hydrological data for this site. Also, discussed hydrological data with
County Public Works’, City Utilities’, and County Alert System’s personnel.

- Coordinated with pesticide registrants (Novartis and Dow Agro) for their assistance in
- sconducting the 10% GC/MS confirmation sampling. Novartis will do GC
confirmation for diazinon in-house, Dow Agro is still mterv1ewmg contract
. laboratones for chlorpyrxfos GC confirmation,

TASK ORDER 4: (Approval and NTP with Task Order 1 was received from NFWF on
10/8/98).

O Activities included the following:

- - Assessed hydrological data for Arcade Creek. Met with USGS at AC-3 site and
. -.reviewed their hydrological data for this site. Also, discussed hydrological data with" .
- . County Public:Works’, City Utilities’, and County Alert System’s personnel. 2

- Initial development of a technical workgroup to provide guidance on the content of
the scopes of work for an Ecological Risk Assessment, consisting of staff from |
regulatory agencies, Sacramento stormwater permittees, registrants, academia,
consultants, and others. The first meeting of this workgroup has been scheduled at
the SETAC mecfing in Concord, CA, April 25th through 27%;

‘ 2. Problems and delays encountered by task.

TASK ORDER 1:

.0 Per the Task Order, sampling was scheduled to begin December 1998 after CALFED
approval of the EMP/QAPP which was scheduled for November 29, 1998. However,
CALFED’s comments on the draft were emailed to the City on January 6, 1999. The
final EMP/QAPP was mailed to NFWF on January 28".
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-0 Also, sampling program implementation-could not begin until the subcontracts for Aqua-
Science and Sierra Environmental Sampling had been reviewed/approved by Calfed and
-executed by the City of Sacramento. - Draft contracts were submitted to NFWFon
November 9, 1998 and final contracts were submitted to'NFWF on January 12" No
written comments were received on either of these submittals. The city proceeded with
these contracts and the Sierra Environmental Sampling contract was executed as of
February 19, 1999. The AquaScience Contract could not be approved because the
consultant did not have a City of Sacramento Business Operation Tax Certificate

**Number. The consultant has submitted an application and the Certificate is in process. = -

O Therefore, the first sampling event has not yet occurred. It is anticipated that the first
sampling event will now occur in either April or May (4 to 5 months beyond the Task
Order’s scheduled startup), and continue for 12 months. Hence, the characterization
report submittal will also be similarly delayed to either July or August 2000.
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TASK ORDER 4:

O Task Order schedule had included approximately 7 months to develop scopes of work for
the watershed model and ecological risk assessment. The original schedule in the Task
Order had a startup date of 9/1/98. However, the actual startup date was 10/8/98 (Task -
Order approval from NFWF). In addition, based upon diseussions with regulatory
personnel and the recent listing of this creek as an impaired water body under the federal -
‘Clean Water Act’s 303(d) listing program,; it was, decided;that this task should be -~/

- coordinated with the developmenf of a TMDL for Arcade Creek and include the
establishment of a technical workgroup to provide guidance on the content of the scopes
of work for the Ecological Risk Assessment and TMDL for Arcade Creek. The first .
meeting of this workgroup is scheduled at the SETAC conference in Concord, CA, April

25" through 27", Another SETAC meeting is scheduled sometime in September to

discuss: pesticide issues, and this meeting will be used to finalize the Scopes of Work. .
Therefore, the new deliverable date for the scopes of work is.11/1/99. R

3. Other issues or comments.

-+ O As noted last quarter.and in the cover letter to the Addendum to the EMP/QAPP, some of -
. the CALFED workgroup’s proposed recommendations include services/actions beyond
those proposed in the original EMP/QAPP. In these cases, specifically relating to the
-« -services of a professional statistician, the increased scope of the method validation study .. -
- (i.e.;; GC/MS analyses and analyte degradation study), and the hiéh-use sites monitorin g
'+ ¥ effort, the recipient’s project:team feels that these additional efforts would be beneficial.
in enhancing the understanding of our pesticide control project. Therefore, the city will
be requesting, in the near future, that CALFED provide additional funds for these
activities. This request will include a summary of the additional efforts, their intended

use and benefits, and their estimated costs.

O . Also, additional.monitoring requirements and/or data assessments are expected from the’. -
“technical workgroup being established to assist in the development of an Ecological Risk
Assessment (ERA) for Arcade Creek (especially considering the TMDL issue). A
CALFED representative (one of the EMP/QAPP workgroup reviewers) will be
participating in this ERA workgroup. Therefore, the city may also be requesting, in the
near future, that CALFED provide additional funds for these activities. This request will
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include a summary of the additional efforts, their intended use and benefits, and their

estimated costs.

4. Projected expenses for each of the next three months:

Task Order 1
Month 1 $_10.000 Month 2 $15.000 Month 3 $15,000 Total for quarter $40,000

Task Order 4 _
Month'1 $2.000 Month 2 $ 2,000 Month 3 $ 2,000 Total for quarter $6,000
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